

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 2009 Curb & Gutter Replacement, 24-09 (K9-025)

C.O. No. <u>1</u>	Funding Account(s) <u>989.908.5310</u>	Original Contract	\$ <u>139,578.40</u>
	<u>988.908.5510, 989.908.5510</u>	Previous C.O. 's	\$ <u>0.00</u>
	<u>989.908.5530, 989.908.5320</u>	Contract Total	\$ <u>139,578.40</u>

Contractor Stark Asphalt

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Concrete Driveway Removal & Replacement 6", Decrease 12 Sq. Yds. @ \$39.00	\$ (468.00)	
2	Concrete sidewalk, Removal & Replacement, 4", Increase 96 Sq. Ft. @ \$4.50		\$ 432.00
3	Concrete sidewalk, Removal & Replacement, 6", Increase 233 Sq. Ft. @ \$4.85		\$ 1,130.05
4	Concrete sidewalk, Removal & Replacement, 8", Decrease 96 Sq. Yds. @ \$6.00	\$ (576.00)	
5	Pavement Ties, Increase 432 Each @ \$4.25		\$ 1,836.00
6	Removing Curb & Gutter, Increase 161 LF @ \$5.15		\$ 829.15
7	Curb & Gutter, 24" Type A, Decrease 7 LF @ \$10.60	\$ (74.20)	
8	Curb & Gutter, 30" Type A, Increase 168 LF @ \$18.40		\$ 3,091.20
9	Repairing Catch Basins with Adjusting Rings, Decrease 2 Each @ \$340.00	\$ (680.00)	
10	Removing Pavement, Increase 463.3 Sq. Yds. @ \$8.50		\$ 3,938.05
11	Concrete Pavement, 9", Increase 463.3 Sq. Yds. @ \$34.00		\$ 15,752.20
12	Lawn Restoration, Increase 12 Sq. Yds. @ \$5.75		\$ 69.00
13	Curb Ramp Detectable Warning Field, Yellow, Increase 24 Sq. Ft. @ \$34.00		\$ 816.00
14	Base Aggregate Dense, Increase 8.5 Tons @ \$16.00		\$ 135.52
15	Type D Pavement Replacement, Decrease 79 Sq. Yds. @ \$37.00	\$ (2,923.00)	
16	Full Depth Saw Cutting, Increase 490 LF @ \$2.25		\$ 1,102.50
Total Amount From Page 1		\$ (4,721.20)	\$ 29,131.67

Final Quantities

2009 Curb & Gutter Replacement							
Contract #24-09 (K9-025)							
Item No.	Quantity to Date	Prop. Quantity	Units	Cost/Unit	Description		
1	421	433	SY	\$39.00	Concrete Driveway Approach Removal & Rep		
2	536	440	SF	\$4.50	Concrete sidewalk, Removal & Replacement,		
3	922	689	SF	\$4.85	Concrete sidewalk, Removal & Replacement,		
4		96	SF	\$6.00	Concrete sidewalk, Removal & Replacement,		
5	1521	1,089	Each	\$4.25	Pavement Ties		
6	4341	4,180	LF	\$5.15	Removing Curb & Gutter		
7	2118	2,125	LF	\$10.60	Curb & Gutter, 24" Type A		
8	2223	2,055	LF	\$18.40	Curb & Gutter, 30" Type A		
9	5	7	Each	\$340.00	Repairing Catch Basins with Adjusting Rings		
10	733.3	270	SY	\$8.50	Removing Pavement		
11	733.3	270	SY	\$34.00	Concrete Pavement, 9"		
12	464	452	SY	\$5.75	Lawn Restoration		
13	104	80	SF	\$34.00	Curb Ramp Detectable Warning Field, Yellow		
14	140.47	132	Tons	\$16.00	Base Aggregate Dense		
15	65	144	SY	\$37.00	Type D Pavement Replacement		
16	840	350	LF	\$2.25	Full Depth Saw Cutting		
17	1	1	LS	\$1,800.00	Traffic Control		
18	1	1	LS	\$1,100.00	Common Excavation at Alley, including remov		
					excess material, grading and compaction		

Final Quantities

t			
		Construction Cost	Cost to Date
lacement 6"		\$16,887.00	\$16,419
4"		\$1,980.00	\$2,412
6"		\$3,341.65	\$4,472
8"		\$576.00	\$0
		\$4,628.25	\$6,464
		\$21,527.00	\$22,356
		\$22,525.00	\$22,451
		\$37,812.00	\$40,903
		\$2,380.00	\$1,700
		\$2,295.00	\$6,233
		\$9,180.00	\$24,932
		\$2,599.00	\$2,668
		\$2,720.00	\$3,536
		\$2,112.00	\$2,248
		\$5,328.00	\$2,405
		\$787.50	\$1,890
		\$1,800.00	\$1,800
ing		\$1,100.00	\$1,100
Total		\$139,578.40	\$163,988.87