Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Richard M. Jones, P.E. Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Gregory T. Helding, Chairman

Public Works & Services Committee

FROM: John Rooney

Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Final Payment for Contract #12-07 (K7-012), Asphalt Paying C.D.B.G., Payne & Dolan,

Inc., contractor

Work on the above contract has been completed satisfactorily and the contractor is requesting final payment in the amount of \$184,828.56.

The contract was awarded under Resolution No. 07-0165 of April 16, 2007, in the amount of \$184,493.20.

The funding to defray the cost of this public works project was appropriated from the following accounts:

Account No.	Description	Amount
919.000.5910	CDBG Asphalt Resurfacing	\$ 47,000.00
986.908.5130	Asphalt Resurfacing	\$ 15,400.00
104.984.5400	Maiden Lane Detention	\$22,093.20
	Total	\$184,493.20

During the course of the work, two change orders were added to the contract.

Change Order #1 was added by Resolution #07-0417 of September 18, 2007, in the credit amount of \$3,900.00, resulting in a total contract amount of \$180,593.20.

Change Order #2 was added by Resolution #08-0594 of January 15, 2008, in the amount of \$4,249.75 for a total contract amount of \$184,842.95. Funding to defray the cost of Change Order #2 was appropriated from the following accounts:

Account No.	Description	Amount
104.988.5420	Strom Sewers Miscellaneous	\$ 2,449.75
	Locations	
987.908.5130	Asphalt Resurfacing	\$ 1,800.00
	Total	\$4,249.75

Change Order #3 is in the credit amount of \$14.39 for a contract total of \$184,828.56.

The final funding for this project is as follows:

Account No.	Description	Amount
919.000.5910	CDBG Asphalt Resurfacing	\$ 147,000.00
986.908.5130	Asphalt Resurfacing	\$ 15,400.00
104.984.5400	Maiden Lane Detention	\$22,093.20
104.988.5420	Strom Sewers Miscellaneous	\$ 2,449.75
	Locations	
987.908.5130	Asphalt Resurfacing	\$ 1,800.00
None	Change Order 1	(\$3,900.00)
None	Change Order #3	(\$14.39)
	Total	\$184,828.56

RJP/

cc: Joy Hansche Jerry Scott File