

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

January 21, 2026

Board of Waterworks Commissioners:

Cory Mason
James Sullivan
Jens Jorgenson
John Tate II

Marlo Harmon
Natalia Taft
Nick Barootian
Rosalind Thomas

SUBJECT: Change Order No. 1 – W-25-7 – 2025 Private Lead Service Replacements

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 - Contract W-25-7, 2025 Private Lead Service Replacements Project. This change order is for additional materials required by the plumbing inspector, a vac truck for material test pits, as well as a long service install on 13th Street.

The original contract amount is **\$432,400.00**. *Approval of change order No. 1 in the amount of **16,326.94** would bring the total contract amount to **\$448,726.94**.*

With the approval of this one change order, there is now an overall net increase of **\$16,326.94** on the original contract amount, which reflects a 3.78% increase on the original contract price.

Sincerely,

Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

Al/jb
Enclosure

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-25-7 2025 Private Lead Service Replacements
Change Order No. 1

Original Contract	\$ 432,400.00
Previous C.O.'s	\$ -
Contract Total	\$ 432,400.00

Contractor: Mid City Corporation

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Additional ball valves required by plumbing inspector		\$ 1,049.44
2	Vac truck for material test pits		\$ 13,090.00
3	3710 13th Street (Long service install)		\$ 2,187.50
Total Decrease		\$ -	XXXXXXX
Total Increase		XXXXXXX	\$ 16,326.94
Change in Contract Amount due to this C.O		XXXXXXX	\$ 16,326.94
Adjusted Contract Amount		\$ 448,726.94	

The time provided for completion in the contract is unchanged,
~~increased,~~ decreased , by 0 calender days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	1/9/2026
Approved by:	Water Utility Director	Date