

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No & Name 2022022 2022 City Resurfacing

C O No 2 Funding Account (s)

Original Contract	\$ 1,813,274.20
Previous C O's	\$ 14,560.00
Contract Total	\$ 1,827,834.20

Contractor A W Oakes & Sons, Inc

We mutually agree to the contract change order as herein delineated

Item No	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.				Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:					
-	Removing Pavement	SY	6.4	@ \$ 50.00		\$ 320.00
3	Removing Asphaltic Surface Milling	SY	(154.0)	@ \$ 2.60	\$ (400.40)	
4	Removing Curb and Gutter	LF	299.9	@ \$ 10.00		\$ 2,999.00
5	Removing Concrete Sidewalk	SY	150.5	@ \$ 25.00		\$ 3,762.50
6	Abandoning Inlets	EA	3.0	@ \$ 700.00		\$ 2,100.00
7	Excavation Common	CY	(20.0)	@ \$ 57.00	\$ (1,140.00)	
8	Base Aggregate Dense 3/4-Inch	TON	(105.0)	@ \$ 35.00	\$ (3,675.00)	
9	Base Aggregate Dense 1 1/4-Inch	TON	77.4	@ \$ 35.00		\$ 2,709.00
10	Breaker Run	TON	(10.0)	@ \$ 35.00	\$ (350.00)	
11	Conc Base HES 7-Inch	SY	(30.0)	@ \$ 61.00	\$ (1,830.00)	
12	Conc Base HES 8-Inch	SY	(30.0)	@ \$ 64.00	\$ (1,920.00)	
13	Conc. Base HES 9-Inch	SY	(30.0)	@ \$ 70.00	\$ (2,100.00)	
15	Concrete Driveway 8-Inch	SY	0.7	@ \$ 84.00		\$ 58.80
16	Tack Coat	GAL	871.0	@ \$ 9.00		\$ 7,839.00
17	HMA Pavement, Binder Course, 3 LT 58-28 S	TON	(1,378.2)	@ \$ 79.00	\$ (108,880.96)	
18	HMA Pavement, Surface Course, 5 LT 58-28 S	TON	(276.9)	@ \$ 86.50	\$ (23,950.99)	
19	Concrete Curb and Gutter 24-Inch Type D	LF	182.4	@ \$ 42.00		\$ 7,660.80
20	Concrete Curb and Gutter 30-Inch Type D	LF	94.8	@ \$ 45.00		\$ 4,266.00
21	Concrete Sidewalk 4-Inch	SF	988.0	@ \$ 9.50		\$ 9,386.00
22	Concrete Sidewalk 6-Inch	SF	87.1	@ \$ 10.00		\$ 871.00
23	Curb Ramp Detectable Warning Field Yellow	SF	4.0	@ \$ 55.00		\$ 220.00
26	Mulching	SY	221.1	@ \$ 1.00		\$ 221.07
29	Sign Flags Pemanent Type II	EA	5.0	@ \$ 70.00		\$ 350.00
30	Signs Type II Reflective H	SF	30.0	@ \$ 21.00		\$ 630.00
32	Removing Small Sign Support	EA	(1.0)	@ \$ 15.00	\$ (15.00)	
34	Marking Line Epoxy 4-Inch	LF	10,046.0	@ \$ 4.00		\$ 40,184.00
35	Marking Line Epoxy 8-Inch	LF	10.0	@ \$ 9.00		\$ 90.00
36	Marking Arrow Epoxy	EA	19.0	@ \$ 200.00		\$ 3,800.00
38	Marking Symbol Epoxy	EA	19.0	@ \$ 280.00		\$ 5,320.00
39	Marking Stop Line Epoxy 18-Inch	LF	15.0	@ \$ 20.00		\$ 300.00
40	Marking Crosswalk Epoxy Transverse Line 6-Inch	LF	293.0	@ \$ 6.00		\$ 1,758.00
42	Marking Removal Line 4-Inch	LF	(309.0)	@ \$ 3.00	\$ (927.00)	
43	Conduit Special, 2-Inch	LF	(150.0)	@ \$ 35.00	\$ (5,250.00)	
44	Concrete Bases Type 5	EA	(1.0)	@ \$ 2,200.00	\$ (2,200.00)	
45	Electrical Wire Lighting, 12 AWG	LF	(108.0)	@ \$ 1.50	\$ (162.00)	
46	Electrical Wire Lighting, 8 AWG	LF	(150.0)	@ \$ 3.00	\$ (450.00)	
47	Electrical Wire Lighting, 4 AWG	LF	(300.0)	@ \$ 5.00	\$ (1,500.00)	
48	Transformer Bases Breakaway 1 1/2 Bolt Circle	EA	(1.0)	@ \$ 700.00	\$ (700.00)	
49	Poles Type 5-Aluminum	EA	(1.0)	@ \$ 2,750.00	\$ (2,750.00)	
50	Luminaire Arms Single Member 4 1/2 - Inch Clamp 6-FT	EA	(1.0)	@ \$ 500.00	\$ (500.00)	
51	Luminaire Utility, LED A	EA	(1.0)	@ \$ 650.00	\$ (650.00)	
52	Topsoil, Seeding, and Fertilizing	SY	266.1	@ \$ 15.00		\$ 3,991.05
53	Full Depth Sawcut	LF	(3.0)	@ \$ 5.00	\$ (15.00)	
56	Adjusting Sanitary Manholes	EA	6.0	@ \$ 885.00		\$ 5,310.00
57	Reconstruct Sanitary Manholes	EA	(2.0)	@ \$ 1,915.00	\$ (3,830.00)	
60	Relay 15-Inch Sanitary Sewer Type B Pavement	LF	(8.0)	@ \$ 950.00	\$ (7,600.00)	
61	Relay 6-Inch Sanitary Lateral w/ Pavement Replacement	LF	(19.5)	@ \$ 305.00	\$ (5,947.50)	
63	Reconstructing Storm Water Inlets Type B	EA	(2.0)	@ \$ 1,900.00	\$ (3,800.00)	
64	Storm Water Inlet Type A	EA	(1.0)	@ \$ 1,725.00	\$ (1,725.00)	
65	Repairing / Raising Catch Basins Type "A"	EA	1.0	@ \$ 604.00		\$ 604.00
67	Storm Water Inlet Type B	EA	2.0	@ \$ 1,845.00		\$ 3,690.00
68	Reconstructing Storm Manhole	EA	4.0	@ \$ 1,600.00		\$ 6,400.00
69	Adjusting Storm Manhole Covers	EA	(2.0)	@ \$ 460.00	\$ (920.00)	
70	Rebuilding Storm Manhole 60" Diameter	VF	(10.0)	@ \$ 650.00	\$ (6,500.00)	
71	Storm Sewer Pipe Reinforced Concrete Class V 12-Inch, Type B Pvrnt Repl	LF	73.0	@ \$ 160.00		\$ 11,680.00
72	Relaid Storm Sewer 12-Inch with Type B Pavement Replacement	LF	63.0	@ \$ 160.00		\$ 10,080.00
73	Relaid Storm Sewer 15-Inch with Type B Pavement Replacement	LF	(16.0)	@ \$ 170.00	\$ (2,720.00)	
74	Ductile Iron Pipe Storm Sewer 12-Inch	LF	30.0	@ \$ 225.00		\$ 6,750.00
75	Pavement Marking Preformed Piastic 4-Inch Yellow A381IES	LF	158.5	@ \$ 4.00		\$ 634.00

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name: 2022022, 2022 City Resurfacing
C O No. 2 Funding Account (s)


Original Contract	\$ <u>1,813,274.20</u>
Previous C O 's	\$ <u>14,560.00</u>
Contract Total	\$ <u>1,827,834.20</u>

Contractor: A W Oakes & Sons, Inc
We mutually agree to the contract change order as herein delineated

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
76	Pavement Marking Preformed Plastic 4-Inch White A380IES	LF	(606.5)	@	\$ 4.00	\$ (2,426.00)	
77	Pavement Marking Arrows Bike Lane Tape	EA	(1.0)	@	\$ 350.00	\$ (350.00)	
78	Pavement Marking Symbols Bike Lane Tape	EA	(1.0)	@	\$ 500.00	\$ (500.00)	
80	Coring Holes for Parking Meter and Sign Supports in Concrete Sidewalks	EA	1.0	@	\$ 150.00		\$ 150.00
81	Removing Existing Parking Meter Supports	EA	1.0	@	\$ 50.00		\$ 50.00
A2	Removing Curb and Gutter	LF	73.0	@	\$ 10.00		\$ 730.00
A3	Removing Concrete Sidewalk	SY	78.2	@	\$ 25.00		\$ 1,955.00
A4	Base Aggregate Dense 3/4-Inch	TON	(30.0)	@	\$ 35.00	\$ (1,050.00)	
A5	Conc Base HES 7-Inch	SY	(22.0)	@	\$ 61.00	\$ (1,342.00)	
A7	Tack Coat	GAL	780.0	@	\$ 9.50		\$ 7,410.00
A8	HMA Pavement, Binder Course, 3 LT 58-28 S	TON	(721.9)	@	\$ 81.00	\$ (58,469.85)	
A9	HMA Pavement, Surface Course, 5 LT 58-28 S	TON	(160.1)	@	\$ 89.00	\$ (14,249.79)	
A10	Concrete Curb and Gutter 30-Inch Type D	LF	73.0	@	\$ 58.00		\$ 4,234.00
A11	Concrete Sidewalk 6-Inch	SF	(89.0)	@	\$ 16.00	\$ (1,424.00)	
A14	Mulching	SY	83.3	@	\$ 3.00		\$ 249.96
A16	Topsoil, Seeding, and Fertilizing	SY	83.3	@	\$ 20.00		\$ 1,666.40
A19	Reconstructing Storm Water Inlets Type A	EA	2.0	@	\$ 1,725.00		\$ 3,450.00
A20	Reconstructing Storm Water Inlets Type B	EA	3.0	@	\$ 1,900.00		\$ 5,700.00
A23	Storm Sewer Pipe Reinforced Concrete Class V 12-Inch Type B Pvmnt. Repl	LF	(39.0)	@	\$ 160.00	\$ (6,240.00)	
A24	Relaid Storm Sewer 12-Inch with Type B Pavement Replacement	LF	52.0	@	\$ 160.00		\$ 8,320.00
CO2	Rebuilding Storm Manhole 4-Foot Diameter	VF	4.0	@	\$ 1,225.00		\$ 4,900.00
CO2	Storm Manhole 4-Foot Diameter	VF	3.3	@	\$ 1,425.00		\$ 4,702.50
CO2	Removal 4-Inch Tape	LF	6,742.0	@	\$ 1.05		\$ 7,079.10
CO2	Removal Symbols	EA	19.0	@	\$ 105.00		\$ 1,995.00
CO2	Removal Arrow	EA	19.0	@	\$ 105.00		\$ 1,995.00
CO2	Moving Signs Type II	EA	15.0	@	\$ 85.00		\$ 1,275.00
CO2	Traffic Control PCMS Boards	LS	1.0	@	\$ 8,712.00		\$ 8,712.00
	Total Decrease					\$ (278,460.49)	
	Total Increase						\$ 208,558.18
	Change in Contract Amount due to this Change Order					\$ (69,902.31)	

Adjusted Contract Amount \$ 1,757,931.89

The time provided for completion of the contract is unchanged, increased, decreased by ___ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:  Contractor
 Recommended by: _____ Engineer/Department Head
 Approved by: _____ Finance Director
 Approved by: _____ Commissioner of Public Works
 Authorized by Resolution No. _____

6-26-23
 Date: _____
 Date: _____
 Date: _____
 Date: _____