

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

January 14, 2021

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Terry McCarthy
Stacy Sheppard
Alder Natalia Taft
James Spangenberg
Kathleen Fischer

SUBJECT: Change Order No. 4 – Contract W-19-18– STH 20 Pumping Station Improvements

Dear Commissioners:

Submitted for your review and approval is Change Order No. 4 on Contract W-19-18, STH 20 Pumping Station Improvements, Staab Construction Corp. (contractor) a credit in the amount of \$35,000.00. This Change Order is for unused funds from the project's new electrical service and scada system.

The original contract amount is \$ 1,587,000.00. Previous Change Orders increased the contract amount to \$1,668,067.00. Change Order No. 4 would decrease the total contract amount to \$1,633,067.00. This change order reflects an increase of 2.9 % on the original contract amount.

Sincerely,

A handwritten signature in black ink that reads "Michael Gitter". The signature is written in a cursive style.

Michael Gitter
Interim General Manager

MG/eg

Date of Issuance: January 8, 2021 Effective Date: January 8, 2021

Contract: STH 20 Pumping Station Improvements Owner: Racine Water & Wastewater Utilities

Contractor: Staab Construction Corporation Owner's Contract No.: W-19-18

Address: 1800 Laemle Ave. Engineer: Ruekert & Mielke, Inc.

Marshfield, WI 54449 Engineer's Project No.: 8022-10038.300

Effective Date of Contract: September 5, 2019

The Contract is modified as follows upon execution of this Change Order:

Description:

This change order credits back to the Utility unused funds from the project's New Electrical Service and SCADA System allowance provisions.

Reason for Change Order:

*The Racine Water Utility paid WE Energies directly for the New Electrical Service to the station, thus a \$25,000.00 reduction in the Contract Price is needed to reconcile this item.

*No purchases by the Contractor were required to be made under the SCADA allowance provision, thus a \$10,000.00 reduction in the Contract Price is needed to reconcile this item.

*This results a total credit back to the Utility in the amount of \$35,000.00.

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ \$1,587,000.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Changes from previously approved Change Order No. 1 to No. 3: \$ 81,067.00	Increase from previously approved Change Orders No. to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 1,668,067.00	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Decrease of this Change Order: \$ - 35,000.00	Increase of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 1,633,067.00	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates


RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: 
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

David G. Lipski
Ruekert & Mielke, Inc.

Mike Gitter, P.E.
Racine Water and Wastewater Utilities

Staab Construction Corporation
Benjamin J. Lee,
President

Date: January 8, 2021

Date: _____

Date: 1-11-21

00 63 63-1

01/08/21

Ruekert & Mielke, Inc.