

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

January 22, 2015

Board of Water Works Commissioners:

Mayor John Dickert
Alderman James Morgenroth
Alderman Ronald D. Hart
Kathleen DeMatthew
Thomas Bunker
Ralph Schwarz
James Spangenberg

SUBJECT: Change Order No. 1 – Contract W-14-1 – 2014 Water Main Replacement – Phase 1

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-14-1, 2014 Water Main Replacement – Phase 1, Earth X, LLC (contractor), in the amount of \$1,250.00. This change order consists of the following items:

1. Add 10 LF 8 inch Water Main Type "A" Pavement	\$1,050.00
2. Deduct 1 lf 8 inch Water Main Type "B" Pavement	<\$100.00>
3. Deduct 3 Each 4/3" Reconnect	<\$2,100.00>
4. Add 3 Each 1" Reconnect	\$2,400.00
TOTAL	\$1,250.00

The original contract amount is \$194,600.00. Change Order No. 1 will increase the contract amount to \$195,850.00. This change order reflects an increase of 0.6% over the original contract amount.

Sincerely,

Keith E. Haas, P.E.
General Manager

KEH/nms