

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20-07 Local Road Improvement Program

C.O. No. <u>1</u>	Funding Account (s)	Original Contract	\$ 381,632.45
		Previous C.O.'s	\$
		Contract Total	\$ 381,632.45

Contractor Corner Stone Pavers LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Change in Interim completion date for Fourth Street - Wisconsin Avenue to Lake Street from July 2, 2007 to August 3, 2007. New Completeion Date = August 3, 2007		
2.	Liquidated Damages will be increased to \$600.00 per day for failure to substantially complete Fourth Street by August 3, 2007.		
	Total Decrease	0.00	
	Total Increase		0.00
	Change in Contract Amount due to this Change Order		0.00

Adjusted Contract Amount \$ 381,632.45

The completion date of the contract for Fourth Street bounded by Wisconsin Avenue and Lake Street is changed from July 2, 2007 to August 3, 2007 and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date