

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

December 11, 2020

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Terry McCarthy
Kathleen DeMatthew
Stacy Sheppard
Alder Natalia Taft
James Spangenberg
Kathleen Fischer

SUBJECT: Change Order No. 2 – Contract W-20-5 – Lathrop Avenue Water Main Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 2 on Contract W-20-5, Lathrop Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (contractor) in the amount of \$24,614.50. This Change Order is for the following:

1. Add 29.3 LF - 12" Water Main (9")	4,981.00
2. Add 10 LF - 12" Water Main (temp)	1,930.00
3. Add 29.7 LF - 8" Water Main	9,949.50
4. Add 2 Each - Hydrant Assembly	17,650.00
5. Add 1 Each - New 1" install	6,220.00
6. Deduct 7 Each - 3/4" Reconnect	-11,200.00
7. Add 1 Each - 1" Reconnect	1,800.00
8. Deduct Partial Pavement Allowance	-6,716.00
TOTAL	<u>\$ 24,614.50,</u>

The original contract amount is \$1,225,871.00. Change Order No. 1 increased the total amount to \$1,229,318.80. Approval of Change Order No. 2 would increase the total contract amount to \$1,253,933.30. This change order reflects an increase of 2.3% on the original contract amount.

Sincerely,

Keith Haas
General Manager

KH/eg