

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

July 24, 2018

Legistar Item: 0778-18

TO: Alderman John Tate II, Chairman
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JR*

RE: Change Order No. 1, Contract 20180019, Grange & Thurston Reconstruct (R1),
Milwaukee General Construction Company Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$5,450.00.

The original contract was approved in the amount of \$1,209,660.34 under Resolution No. 0101-18 of April 4, 2018. This change order brings the contract total to \$1,215,110.34.

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
14012	54200	Electrical Supplies	\$5,450.00
		Total	\$5,450.00

