

June 13, 2006

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 02-06(K6-002), Racine Street Sanitary Sewer
Lining, Visu-Sewer Clean & Seal, contractor

Attached is Change Order No. 1 on the above contract in the amount of \$5,407.00. This change order reflects additional work encountered during construction and funding is available in Account #986.907.5610, Sanitary Sewer Construction, Var. Loc.

The original contract was approved under Resolution No. 6917 of March 7, 2006, in the amount of \$239,715. Adding this change order to the previous total, the new contract total is \$245,122. We are also extending the completion date to October 31, 2006, due to work that needs to be after the street paving on Racine Street (STH 32).

Cc: Joy Hansche

HMF:hf
FILE 02-06