

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 12-07 2007 Asphalt Paving, C.D.B.G.

C.O. No. <u>1</u>	Funding Account (s)	Original Contract	\$ <u>184,493.20</u>
		Previous C.O.'s	\$ <u> </u>
		Contract Total	\$ <u>184,493.20</u>

Contractor Payne & Dolan, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Applied liquidated damages for failure to complete asphalt paving by July 20, 2007 Substantial completion = August 2, 2007 13 days liquidated damages applied at \$300.00/day	3,900.00	
	Total Decrease	3,900.00	
	Total Increase		0.00
	Change in Contract Amount due to this Change Order		-3,900.00

Adjusted Contract Amount \$ 180,593.20

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Ronald J. Pritzlaff	08/21/2007
	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date