

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 31-07 Transit Center Parking Lot

C.O. No. <u>1</u>	104.988.5420	Original Contract	\$ <u>400,763.15</u>
	987.590.5010	Previous C.O.'s	\$ _____
	987.908.5020	Contract Total	\$ <u>400,763.15</u>

Contractor Black Diamond Group, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Additional Storm Sewer adjacent to the Transit Center Building consisting of 235 L.F. of 10" PVC Storm Sewer at \$38.60/L.F., One Type A Inlet at \$1050.00/EA., One - 6" clean-out with frost sleeve at \$480.00/EA., and six-6" downspout lateral connections at \$810.00/EA.		15,461.00
2.	Removes Nine - Type 5 Concrete Bases at \$825.00/EA.	7,425.00	
3.	Adds Nine - Type 2 Concrete Bases at \$1,280.00/EA.		11,520.00
	Total Decrease	7,425.00	
	Total Increase		26,981.00
	Change in Contract Amount due to this Change Order		19,556.00

Adjusted Contract Amount \$ 420,319.15

The time provided for completion of the contract is **unchanged**, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Ronald J. Pritzlaff	12/11/2007
	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:	_____	Date