

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ron Pritzlaff, P.E.
Asst. Comm. of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

January 20, 2022

To: Alderman Mollie Jones, Chair
Public Works and Services Committee

From: Ara P. Molitor
City Engineer

Re: Consulting Services Agreement.

We are submitting on behalf of Commissioner of Public Works – Amendment #2 to Contract 20150070 Lake Michigan Pathway Phase 4 (WDOT ID #1693-34-06). The Amendment primary reasons are for Contract Completion Date extended from 6/30/20 to 12/31/21 due to changes in the project route and modifications to termini, route and associated design reports, survey, plat and design plans associated with the route change. We are requesting the signatures to modify the contract documents to the Three Party Contract between the City (owner), Wisconsin Department of Transportation (WDOT) and the Consultant (AECOM).

The original Contract was approved and sign in 2014. The original contract amount was “Not to Exceed” \$136,707.73. The 1st Amendment extended the contract time but did not change any of the financials to the contract. This 2nd Amendment Increases the contract amount \$31,232.86 to a total of \$167,940.59. Of this \$31,232.86, \$13,873.21 will be paid by the Village of Mt. Pleasant, the remainder of \$17,345.14 would be the responsibility of the City.

Staff recommends that the Mayor and City Clerk be authorized and directed to sign the Amendment to the 3 Party Contract with AECOM and WisDOT.

Fiscal Obligation: The amount for this Amendment #2 is \$31,232.86, the City’s portion being \$17,345.14. The funding has been budgeted out of Org. 20313 Obj. 57550 Proj. 40004 – Lake Michigan Pathway Phase 4.

If the Committee agrees, the appropriate action would be to direct the Mayor and City Clerk to sign the amendment to the agreement.

JCR/km

Cc: Jon Dragotta