

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 10-09 (K9 - 019),2009 Sidewalk Replacement, Phase I

C.O. No. <u>1</u>	Funding Account(s) <u>906.000.5520,</u>	Original Contract	\$	<u>156,065.80</u>
	<u>989.908.5310, 104.900.5420,</u>	Previous C.O. 's	\$	<u>0.00</u>
	<u>989.908.5530, 989.908.5520</u>	Contract Total	\$	<u>156,065.80</u>

Contractor AZAR L. L. C.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Concrete Driveway Approach, R & R, Increase 114.66 Sq. Yds. @ \$39.06		\$ 4,478.62
2	Concrete Sidewalk, R & R, 4", Decrease 5304.66 Sq. Ft.. @ \$4.04	\$ (21,430.83)	
3	Concrete Sidewalk, R & R, 6", Decrease 912.85 Sq. Ft.. @ \$4.34	\$ (3,961.77)	
4	Concrete Sidewalk, R & R, 8", Increase 897.65 Sq. Ft.. @ \$5.44		\$ 4,883.22
5	Removing Curb & Gutter, Increase 247 LF @ \$4.00		\$ 988.00
6	Concrete C&G, 24", Type D, Decrease 25 LF @ \$20.00	\$ (500.00)	
7	Concrete C&G, 30", Type D, Increase 235.1 LF @ \$22.00		\$ 5,172.20
8	Concrete C&G, 24", Type D w/asphalt, Decrease 25 LF @ \$25.00	\$ (625.00)	
9	Concrete C&G, 30", Type D w/asphalt, Increase 61.9 Sq. Ft.. @ \$27.00		\$ 1,671.30
10	Asphalt Wedges at Driveways, Decrease 6 Each. @ \$90.00	\$ (540.00)	
12	Curb Ramp Detectable Warning Field, Decrease 8 Sq. Ft.. @ \$40.00	\$ (320.00)	
	Curb Inlet Adjustment, Add 1 Each. @ \$450.00		\$ 450.00
	Sidewalk Removal & Replacement at Mound Ave. Railroad Bridge, Add 1 LS. @ \$2,145.00		\$ 2,145.00
Total Amount From Page 1		\$ (27,377.60)	\$ 19,788.34

