

0039-20

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

January 6, 2020

TO: Alderman John Tate II, Chairman
Public Works and Services Committee

FROM: John Rooney, P. E., Commissioner of Public Works *JCR*

RE: Change Order No. 3, Contract 20180119, 2018 Sanitary Sewer Lining, Michels Corporation, contractor

We are submitting Change Order No. 3 on the above contract in the amount of a decrease of \$253,026.67.

The original contract was approved in the amount of \$1,416,139.00 under Resolution No. 0283-18 of September 18, 2018, and Change Order No. 1 under Resolution 0654-19 increased the contract amount by \$8,400 and Change Order No. 2 under resolution 0814-19 increased the contract \$64,107.00. This change order brings the contract total to \$1,235,619.33

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
40101	57560	Sanitary Sewers – RWWU	-\$202,978.00
22640	57560	Sanitary Sewer	-\$50,048.67
		Total	-\$253,026.67

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20180119 2018 Sanitary Sewer Lining
C.O. No. 3

Original Contract \$ 1,416,139.00
Previous C.O.'s \$ 72,507.00
Contract Total \$ 1,488,646.00

Contractor Michels Corporation

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Final Quantities		
3	8 inch-Rehabilitation of Existing Sanitary Sewers with Cured-In-Place-Liner 2,714.7 LS @ \$30.25	\$ -	\$ 81.68
4	10 inch-Rehabilitation of Existing Sanitary Sewers with Cured-In-Place-Liner 1,996.3 LF @ \$35.50		\$ 294.65
6	Sanitary Sewer Lateral Camera Inspection 128.0 Each @ \$258.00		\$ 1,290.00
7	Sanitary Sewer Lateral Cleanout Structure 5.0 Each @ \$1,181.00	\$ (17,715.00)	
10	6 inch Sanitary Lateral Cured in place Liner additional footage 0.0 LF @ \$68.00	\$ (34,000.00)	
11	15 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 331.0 LF @ \$52.00		\$ 208.00
12	6 inch Sanitary Lateral Cured in place Liner additional footage 1,472.0 LF @ \$68.00		\$ 476.00
13	20 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 250.0 LF @ \$111.00		\$ 222.00
14	21 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 667.0 LF @ \$77.00	\$ (924.00)	
15	27 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 1,000.0 LF @ \$118.00		\$ 590.00
17	36 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 292.0 LF @ \$295.00		\$ 885.00
18	48 inch-Rehabilitation of Existing Interceptor Sewers with Cured-In-Place-Liner 0.0 LF @ \$ 727.00	\$ (294,435.00)	
	Bypass Pumping 1.0 LS 1.00 \$90,000.00		\$90,000.00
	Total Decrease	\$ (347,074.00)	
	Total Increase		\$ 94,047.33
	Change in Contract Amount due to this Change Order		\$ (253,026.67)

Adjusted Contract Amount.....\$ 1,235,619.33

The time provided for completion in the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor _____ Date _____
Recommended by: _____ Engineer/Department Head _____ Date _____
Approved by: _____ Finance Director _____ Date _____
Approved by: _____ Commissioner of Public Works _____ Date _____
Authorized by Resolution No. _____ Date _____