

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	<u>20-07 (k7-023) Local Road Improvement Program</u>		
C.O. No.	<u>4</u>	<u>986.908.5010</u>	Original Contract \$ <u>381,632.45</u>
		<u>Misc. Conc. Paving</u>	Previous C.O.'s \$ <u>3,154.21</u>
			Contract Total \$ <u>384,786.66</u>
Contractor	<u>Cornerstone Pavers, LLC</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Clearing and Grubbing		62.00
2	Removing Asphalt Over Concrete Pavement		437.19
3	Removing Asphalt Over Brick Pavement		264.33
4	Removing Pavement		668.55
5	Removing Asphaltic Surface Butt Joints	2,560.00	
6	Removing Curb and Gutter		126.14
7	Removing Concrete Sidewalk	44.56	
8	Removing Concrete Bases	142.00	
12	Undercutting		2,016.00
13	Base Aggregate Dense 3/4-Inch	1,116.24	
14	Breaker Run		3,188.31
15	Concrete Base 7-Inch		33.80
16	Concrete Pavement 9-Inch		7,732.69
17	Concrete Pavement 9-Inch, Doweled	4,186.16	
18	Concrete Crosswalk 9-Inch with Special 4' X 5' Joint Pattern	8.71	
19	Concrete Crosswalk 9-Inch with Special Colored 2.5' X 2.5' Joint Pattern	42.90	
20	Concrete Driveway 6-Inch		508.55
21	Concrete Driveway 8-Inch	362.80	
22	Concrete Driveway Special 8-Inch with 2.5' X 2.5' Joint Pattern	281.52	
23	Concrete Driveway Special Colored 8-Inch with 2.5' X 2.5' Joint Pattern	133.80	
24	Pavement Ties		1,459.60
25	Tack Coat	900.00	
26	HMA Pavement, Surface Course, Type E-3	709.65	
27	Concrete Curb and Gutter 30-Inch Type A		787.18
28	Concrete Sidewalk 4-Inch		7,216.27
29	Concrete Sidewalk Special 5-Inch with 2.5' X 2.5' Joint Pattern		807.26
30	Concrete Sidewalk Special Colored 5-Inch with 2.5' X 2.5' Joint Pattern		2,456.04
31	Concrete Sidewalk 6-Inch	3,312.38	
32	Concrete Curb Ramp Special 6-Inch with 2.5' X 2.5' Joint Pattern	1,116.25	
33	Concrete Curb Ramp Special Colored 6-Inch with 2.5' X 2.5' Joint Pattern	1,383.75	
34	Curb Ramp Detectable Warning Field Yellow	280.00	
	Total Amount From Page 2	16,580.72	27,763.91