

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name #25-06 (K6-026) City Parking Lots

C.O. No. <u>3</u>	<u>Funding Account (s)</u>	Original Contract	\$ <u>264,006.90</u>
		Previous C.O.'s	\$ <u>53,243.30</u>
		Contract Total	\$ <u>317,250.20</u>

Contractor Cicchini Asphalt Paving, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:		
17.	Add 255 Tons HMA Pavement, Surface Course, Type E-0.3 @ \$71.50 per ton =		18,232.50
18.	Add 275 Lin. Ft. Concrete Curb and Gutter, Type D @ \$13.90 per lin. ft. =		3,822.50
	Total Decrease	0.00	
	Total Increase		22,055.00
	Change in Contract Amount due to this Change Order		22,055.00

Adjusted Contract Amount \$ 339,305.20

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date