

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

September 3, 2015

TO: Alderman Jim Morgenroth, Chairman  
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JCR*

RE: Change Order No. 2, Contract 50-14(K4-050), Graceland Cemetery Pond  
Rehab – Drainage Improvements, Native Construction, Contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$7,476.00.

The original contract was approved in the amount of \$153,715.00 under Resolution No. 14-0466 of November 18, 2014 and previously increased to \$171,415.00 by change order No. 1 under Resolution No. 15-046 of April 8, 2015. This change order brings the contract total to \$178,891.00.

Funding should be appropriated from the following accounts:

<u>Account No.(Old)</u>	<u>Org</u>	<u>Object</u>	<u>Description(Old/New)</u>	<u>Amount</u>
104.994.5420	60484	57570	Storm Sewers	\$7,476.00
			Total	\$7,476.00

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 50-14 (K4-050), Graceland Cemetery Pond Rehab - Drainage Improvements

C.O. No. <u>2</u> Funding Account(s) _____	Original Contract \$ <u>153,715.00</u>
<u>60484/57570</u>	Previous C.O. 's \$ <u>17,700.00</u>
_____	Contract Total \$ <u>171,415.00</u>

Contractor Native Construction

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
3	Safety Fence, Increase 80 LF @ \$3.00		\$ 240.00
4	Type D Inlet Protection, Decrease 3 Each @ \$100.00	\$ (300.00)	
5	Silt Fence, Decrease 86 LF @ \$2.00	\$ (172.00)	
9	Tree Removal/Clearing and Grubbing, Increase 22 inch-Diam. @ \$35.00		\$ 770.00
13	Field Stone Rip Rap, Increase 52.38 Tons @ \$100.00		\$ 5,238.00
14	Imported Topsoil, Decrease 10 CY @ \$30.00	\$ (300.00)	
	Add Build temporary stone ramp and cover over bridges 1 LS @ \$2,000.00		\$ 2,000.00

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 50-14 (K4-050), Graceland Cemetery Pond Rehab - Drainage Improvements

C.O. No. 2 Funding Account(s) 60484/57570

Original Contract	\$	\$153,715.00
Previous C.O. 's	\$	17,700.00
Contract Total	\$	<u>171,415.00</u>

Contractor Native Construction

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Decrease	\$ (772.00)	
	Total Increase		\$ 8,248.00
	Change in Contract Amount due to this Change Order	\$ -	\$ 7,476.00

Adjusted Contract Amount.....\$ 178,891.00

The time provided for completion in the contract is unchanged, increased, decreased by \_\_\_\_\_ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No. _____		Date