

**CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER**

<u>Contract No. &amp; Name</u> # 2023201 Samuel Myers Park Restoration	
<u>C. O. No.</u> 2	<u>Funding Account (s)</u>
	45050-57110
	45050-57110-40009
	<u>Original Contract</u> \$ 377,050.00
	<u>Previous C.O.'s</u> \$ -2,894.88
	<u>Contract Total</u> \$ 374,155.12
<u>Contractor</u> A.W.Oakes, Inc.	

We mutually agree to the contract change order as herein delineated.			
Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Reconciliation of quantities-large landscape stones	\$44,604.08	
Total Decrease		\$44,604.08	XXXXXXXXXX
Total Increase		XXXXXXXXXX	
Change in Contract Amount due to this Change Order		\$44,604.08	

**Adjusted Contract Amount**      **\$329,551.04**

The time provided for completion in the contract is extended 31 days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_ Contractor Date 1/24/24  
*MICHAEL Rogowski*

Recommended by \_\_\_\_\_ Engineer/Department Head Date \_\_\_\_\_

Approved by \_\_\_\_\_ Finance Director Date \_\_\_\_\_

Approved by \_\_\_\_\_ Commissioner of Public Works Date \_\_\_\_\_

Authorized by Resolution No. \_\_\_\_\_ Date \_\_\_\_\_