

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name #25-06 (K6-026) City Parking Lots

C.O. No. <u>2</u>	<u>Funding Account (s)</u>	Original Contract	\$ 264,006.90
		Previous C.O.'s	\$ 62,152.80
		Contract Total	\$ 326,159.70

Contractor Cicchini Asphalt Paving, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1	11,094.00	84.00
54.	Add 6 Each Pavement Marking Symbols (Handicapped) @ \$ 18.00 each =		108.00
55.	Add 2075 Lin. Ft. Pavement Marking Parking Stall 4-Inch (White) @ \$0.70 per lin. ft. =		1,452.50
56.	Add 300 Lin. Ft. Pavement Marking Diagonal 6-Inch @ \$1.00 per lin. ft. =		300.00
57.	Add 24 Each Pavement Marking Parking Stall Numbers 12-Inch @ \$10.00 each =		240.00
	Total Decrease	11,094.00	
	Total Increase		2,184.50
	Change in Contract Amount due to this Change Order		-8,909.50

Adjusted Contract Amount \$ 317,250.20

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor _____ Date _____

Recommended by: _____ Engineer/Department Head _____ Date _____

Approved by: _____ Finance Director _____ Date _____

Approved by: _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No: _____ Date _____