

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 24-06 (k6-025) Concrete Street Reconstruction and Paving

C.O. No. <u>1</u>	Funding Account(s) <u>896.030.5510, 896.030.5690</u> <u>986.908.5020, Water Dept.</u>	Original Contract	\$ <u>1,039,662.87</u>
		Previous C.O. 's	\$ <u>0.00</u>
		Contract Total	\$ <u>1,039,662.87</u>

Contractor Milwaukee General Construction Company

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Add 4,023 Sq. Yds. Removing Pavement @ \$3.81/Sq. Yd.		\$ 15,327.63
2	Add 2,289 Lin. Ft. Removing Curb & Gutter @ \$2.78/Lin. Ft.		\$ 6,363.42
3	Add 210 Sq. Yds. Removing Concrete Sidewalk @ #3.98/Sq. Yd.		\$ 835.80
8	Add 2,109 Lin. Ft. Concrete Curb & Gutter 30-Inch Type A @ \$13.25/Lin. Ft.		\$ 27,944.25
9	Add 180 Lin. Ft. Concrete Curb & Gutter 30-Inch Type D @ \$22.70/Lin. Ft.		\$ 4,086.00
10	Add 341 Sq. Ft. Concrete Sidewalk 4-Inch @ \$2.85/Sq. Ft.		\$ 971.85
11	Add 1,551 Sq. Ft. Concrete Sidewalk 6-Inch @ \$3.55/Sq. Ft.		\$ 5,506.05
	Total Amount From Page 1	\$ -	\$ 61,035.00