

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

November 18, 2013


Ald. Sandy Weidner
Chairwoman, Public Works
and Services Committee
Racine, Wisconsin

**RE: Safety Building -
Parking Area Repairs
Contract 43-13 (K3-048)
CWS Source, Inc., dba Structurewerks, contractor**

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is required due to additional asphalt depth needed as the existing renovation depth is deeper than initially anticipated on the project. The cost for this is \$3,375.00 and funds are available in Account 993.210.5010, Safety Building-Structural Leak Repairs.

Sincerely,



Thomas M. Eeg
Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 43-13 (K3-048), Safety Building Structural Repairs

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>79,350.00</u>
		<u>993.210.5010 Safety Bldg - Structural Leak Repairs</u>	Previous C.O.'s	<u> </u>
			Contract Total	\$ <u>79,350.00</u>

Contractor StructureWerks

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Additional depths of parking lot removal and replacement		\$3,375.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$3,375.00
	Change in Contract Amount due to this Change Order		\$3,375.00

Adjusted Contract Amount \$82,725.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____
Contractor Date

Recommended by _____
Engineer/Department Head Date

Approved by _____
Finance Director Date

Approved by _____
Commissioner of Public Works Date

Authorized by Resolution No. _____
Date