

**Office of the City Engineer**

**John C. Rooney, P.E.**

Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262-636-9191  
Fax: 262-636-9545

August 18, 2014

Legistar Item: 14-10486

To: Alderman Jim Kaplan, Chairman  
Public Works and Services

From: John Rooney *JCR*  
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 3, State Project ID: 1693-34-07 – Lake Michigan Pathway Phase 3

We are submitting Amendment No. 3 on the above contract. This amendment is needed due to the scope modification request made by the City of Racine. The contract completion date is adjusted from March 1, 2014 to December 31, 2015, an extension of 22 months. This is a no additional cost time extension to the contract.

The original contract was approved under Resolution No. 12-2943 of February 7, 2012. Amendment No. 1 was approved under Resolution No. 12-3280 of August 21, 2012. Amendment No. 2 was approved under Resolution No. 13-0274 of June 18, 2013.

JCR:njp

Cc: Joy Hansche  
File