

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 1

Contract No. & Name	<u>2021050 - Traffic Signal Replacement - 16th Street & Lathrop</u>		
C.O. No. <u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>138,323.52</u>
		Previous C.O. 's	\$ <u>0.00</u>
		Contract Total	\$ <u>138,323.52</u>
Contractor	<u>Outdoor Lighting, Inc.</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Remove 10 S.Y. of Removing Asphaltic Surface	\$ 250.00	
2	Add 41 S.Y. of Removing Concrete Sidewalk		\$ 615.00
3	Remove 1 EA of Removing Concrete Bases	\$ 375.00	
4	Remove 20 L.F. of Curb and Gutter	\$ 240.00	
6	Remove 1 Ton of Asphaltic Surface (1 1/2 - Inch)	\$ 1,100.00	
7	Remove 20 L.F. of Curb and Gutter	\$ 1,760.00	
8	Add 394 S.F. of Concrete Sidewalk 4-Inch		\$ 8,274.00
9	Add 129 S.F. of Concrete Sidewalk 6-Inch		\$ 2,967.00
10	Add 16 S.F. of Curb Ramp Detectable Warning Field Yellow		\$ 1,200.00
16	Remove 1 EA of Concrete Bases Type 1	\$ 930.00	
20	Add 280 LF of Electrical Wire Lighting 12 AWG		\$ 308.00
	Page 1 Decrease	\$ 4,655.00	
	Page 1 Increase		\$ 13,364.00

