

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

January 3, 2017

Legistar Item: 1111-16

TO: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JWR*

RE: Change Order No. 1, Contract 20160035, Festival Hall Outfall Replacement, Ray Hintz, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the decrease amount of (\$10,242.36).

The original contract was approved in the amount of \$126,831.75 under Resolution No. 0309-16 of September 6, 2016. This change order brings the contract total to \$116,589.39.

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
60484	57570	Storm Sewers	(\$10,242.36)
		Total	(\$10,242.36)

