Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Mark H. Yehlen, P.E. Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E Asst. Comm. of Public Works/City Engineer

June 11, 2013

Ald. Sandy Weidner Chairwoman, Public Works and Services Committee Racine, Wisconsin

> RE: Painting of Main Street Lift Bridge Contract 59-12 (K2-070) <u>Drax, Inc.</u>

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 2 on the subject contract. Change Order No. 2 is to revise the approved quantity of Epoxy Injection Crack Repair. The cost for this work is \$4,392.30 and funds are available in Account 930.086.5810, Main Street Lift Bridge.

Sincerely,

Thomas M. Eeg

Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

| Contract No. & Name | | 59-12 (K2-070), Main Street Bridge Painting & Structural Repairs | | | |
|--|---|--|------------------------|------------------------------|--|
| C.O. No. | 2 | Funding Account(s) | Original Co | ontract | \$ 938,000.00 |
| | 44 | 930.086.5810 Main St Lift Bridge | _Previous (| C.O.'s | \$ 22,539.56 |
| | 14 | | _ Contract T | otal | \$ 960,539.56 |
| Contractor | · | Drax, Inc. | | | |
| | | We mutually agree to the contract change order as he | rein delineat | ed. | |
| Item No. | Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc. | | | Decrease in Contract | Increase in Contract |
| 1 | Revise approved quantity for Epoxy Injection Crack Repair (Top of Deck) from 300 LF to 478.33 LF. An increase of 178.33 LF at \$30.00/ LF. | | | | \$5,349.90 |
| 2 | Revise approved quantity for Epoxy Injection Crack Repair (Bottom of Deck) from 300 LF to 268.08 LF. A decrease of 31.92 LF at \$30.00/ LF. | | | \$957.60 | |
| | Total Dec Total Incr Change in | | | <u>\$957.60</u> XXXXXXXXX | XXXXXXXXXX \$5,349.90 \$4,392.30 |
| Adjusted Contract Amount | | | | \$964,931.86 | |
| cool tempera work and will This docu | ntures below be comple ment shall | r completion in the contract is extended to 5/31/2013 vithe required minimum 60 degree temperature needed ted and roadway open to traffic by original date of 3/29 become an amendment to the contract and all provisions. | for timely o /2013. | euring of the epo | xy . All other |
| Accepted by | | Contractor | | Date | |
| Recommended by | | | | | |
| . toooninonded by | | Engineer/Department Head | | Date | |
| Approved by | 12 | | | , | |
| | | Finance Director | | Date |) |
| Approved by | 29 | Commissioner of Public Works | | Date | 9 |
| Authorized by Resolution No. | | | | | |
| Date | | | | | |