

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 10-07 Gaslight Drive Renovations

C.O. No. <u>2</u>	973.000.5960	Original Contract	\$ 230,417.42
	TIF #13, State & Main	Previous C.O.'s	\$ -3,900.00
		Contract Total	\$ 226,517.42

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Force Account 1 reimburses the contractor on a time and materials basis for removing contaminated soil on Gaslight Drive.		1,769.54
2.	Force Account 2 reimburses the contractor (Native Landscaping) on a time and materials basis for hand-digging tree root balls.		2,383.50
3.	Force Account 3 reimburses the contractor (Pieper Power) on a time and materials basis for hand-digging tree root balls.		1,615.05
	Total Decrease	0.00	
	Total Increase		5,768.09
	Change in Contract Amount due to this Change Order		5,768.09

Adjusted Contract Amount \$ 232,285.51

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Ronald J. Pritzlaff	12/11/2007
	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No:		Date