

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

November 20, 2024

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder Mollie Jones
Alder Terry McCarthy
Jens Jorgenson
Jim Sullivan
John Tate II
Natalia Taft
Stacy Sheppard

SUBJECT: Change Order No. 1 – Contract W-23-10 – 2024 Lead Service Replacements – Phase 1

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 – Contract W-23-10 – 2024 Lead Service Replacements - Phase 1, Five Star Energy Services, LLC. (contractor), in the amount of **\$301,750.00**. This change order is to rectify changes in material quantities, units, and unit prices; as well as to adjust the contract term dates.

The original contract amount is \$919,450.00. The current change order amount of \$301,750.00 would *decrease* the total contract amount to \$617,700.00, **which is a decrease of 32.82% on the original contract price.**

Sincerely,

Anjuman, Islam, Ph.D.
Water Utility Director

AI/jb

**CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER**

Contract W-23-10 2024 Lead Service Replacements - Phase 1
Change Order No. 1

Original Contract	\$ 919,450.00
Previous C.O.'s	\$ -
Contract Total	\$ 919,450.00

Contractor: Five Star Energy Services, LLC

We mutually agree to the contract change order as herein delineated.


Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	ADD 4 EACH 1" New Copper, Long Side		\$ 16,000.00
2	DEDUCT 6 EACH 1" New Copper, Short Side	\$ 25,500.00	
3	DEDUCT 69 EACH Private Side Extension	\$ 300,150.00	
4	ADD 66 EACH Test Pits		\$ 33,000.00
5	DEDUCT 1,010 LF Interior Piping	\$ 10,100.00	
6	DEDUCT \$15,000 From Pavement Allowance	\$ 15,000.00	
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
Total Decrease		\$ 350,750.00	XXXXXXX
Total Increase		XXXXXXX	\$ 49,000.00
Change in Contract Amount due to this C.O		\$ 301,750.00	XXXXXXX
Adjusted Contract Amount:		\$	617,700.00


The time provided for completion in the contract is unchanged,
increased, decreased, by 75 calendar days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:

Recommended by:

Approved by:


 Digitally signed by Dan McLendon
 DN: cn=US, e=dmclendon@fivestarenergyservices.com,
 o=Five Star Energy Services, LLC, ou=PMO, cn=Dan
 McLendon
 Reason Date: 2024.11.12 16:27:48-0600

Contractor	Date
	11/12/2024
Engineer/Department Head	Date
General Manager	Date