

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

December 7, 2021

Board of Wastewater Commissioners:

Mayor Cory Mason
Alder John Tate II
Stacy Sheppard
Shannon Powell
Alder Natalia Taft

Matthew Rejc
Paul Vornholt (Alt.)
Robert J. Lui
Anthony Bunkelman (Alt.)
Dean Rosenbaum
Jerrold Klinkosh (Alt.)

Claude Lois
Anthony Beyer (Alt.)
John Hewitt

SUBJECT: Change Order No. 03 – Contract A-21– 4th Street and Lake Ave Utility Relocation Project

Dear Commissioners:

Submitted for your review and approval is Change Order No. 03 on Contract A-21 4th Street and Lake Ave Utility Relocation, Super Excavators, Inc. (Contractor). In the amount of \$1,000.00 this change order is for two 8-inch water main tee fittings at a unit price of \$500 each.

The original contract amount is \$889,445.85. Previous change orders decreased contract price to \$844,434.68. Change Order No. 03 would increase the total amount to \$845,434.68. These change orders reflect a decrease of 4.9% on the original contract amount.

Sincerely,

A handwritten signature in black ink that reads "Michael Gitter".

Michael Gitter
Interim General Manager

MG/eg

CONTRACT CHANGE ORDER (CCO)

CHANGE ORDER

WRITTEN AMENDMENT

CHANGE NO: 03

TO CONTRACTOR: Super Excavators, Inc.

PROJECT: 4th Street and Lake Avenue Utility Relocations Project PROJECT NO: A-21

OWNER: Racine Wastewater Utility

ENGINEER: SEH

The following modification(s) to the Contract are hereby ordered (use additional pages if required):

Adjust final unit price contract amount to correspond with as-built quantities. Add 2 each 8-inch water main tee fittings at the unit price of \$500.00 per each, total \$1,000. These two fittings were inadvertently omitted from Change Order No. 2.

Reason for Modification(s):

Final reconciliation of as-built quantities.


Attachments (List Supporting Documents):

None.

Contract Amount or Price		Contract Times (Calendar Days)*	
Original	\$889,445.85	Original Duration	N/A Days
Previous Contract Modification(s) (Add/Deduct)	\$844,434.68	Previous Contract Modification(s) (Add/Deduct)	0 Days
This Contract Modification (Add/Deduct)	1,000.00	This Contract Modification (Add/Deduct)	0 Days
Revised Contract Amount	\$845,434.68	Revised Contract Time	0 Days

Original Contract Completion: October 20, 2021

Revised Contract Completion: November 22, 2021

Owner	Contractor	Engineer Recommendation
By: <u></u>	By: <u></u>	By: <u></u>
Date: <u>12/7/2021</u>	Date: <u>12/3/21</u>	Date: <u>12/3/2021</u>