

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

March 29, 2016

Legistar Item: 0272-16

To: Alderman Morgenroth, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20150034
Festival Hall Colonnade Roof Replacement
Cudahy Roofing and Supply, Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for both an increase and decrease for work needed on the project.

The cost of this change order is in the deduct amount of (\$3,310.00), and funding is available in Org-Object 60622-57200, Festival Park Building Improvements.

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20150034, Festival Hall Colonnade Roof Replacement

C.O. No.	<u>1</u>	Funding Account(s)	Original Contract	\$ <u>470,300.00</u>
		<u>60622-57200, Festival Park Bldg Improvements</u>	Previous C.O.'s	<u> </u>
			Contract Total	\$ <u>470,300.00</u>


Contractor Cudahy Roofing and Supply, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Damage to Festival Hall entrance gate	\$860.00	
2	Remove Alt. 5, Painting of Louvers	\$7,000.00	
3	Replace plywood base on picnic shelter facility		\$4,550.00
	Total Decrease	\$7,860.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$4,550.00
	Change In Contract Amount due to this Change Order		(\$3,310.00)

Adjusted Contract Amount \$466,990.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by  3/8/16
Contractor Date

Recommended by  3/30/2016
Engineer/Department Head Date

Approved by _____ Date
Finance Director

Approved by _____ Date
Commissioner of Public Works

Authorized by Resolution No. _____ Date 4/5/2016