

Office of the City Engineer

John C. Rooney, P.E.  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

February 10, 2017

Legistar Item: 183-17

TO: Alderman Terry McCarthy, Chairman  
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JR*

RE: Change Order No. 1, Contract 20160015, 2016 Concrete Reconstruct Kinzie Avenue (R1), Cornerstone Pavers LLC, contractor

We are submitting Change Order No. 1 on the above contract in the deduct amount of (\$66,880.97).

The original contract was approved in the amount of \$1,507,833.75 under Resolution No. 0185-16 of May 17, 2016. This change order brings the contract total to \$1,440,952.78.

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
45040	57500	DPW - Paving	(\$50,737.70)
45040	57515	DPW - Sidewalks	\$309.40
60484	57570	Storm Sewers	\$96.26
22640	57560	Sanitary Sewers	(\$23,761.28)
40102	57500	Water/Wastewater Project – Water Main	\$2,510.49
40102	57560	Water/Wastewater Project – Sanitary Sewer	\$4,701.86
		Total	(\$66,880.97)



