

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

October 7, 2020

TO: Ald. Mollie Jones  
Chair: Public Works and Services Committee

CC: John C. Rooney, P. E.  
Commissioner of Public Works

FROM: Ara P. Molitor, P. E., Interim City Engineer

RE: Change Order #1(Rec) Funding  
2019 Douglas Ave. LRIP:  
Contract #20190020

We are submitting Change Order #1 (Rectifying) on the above contract with LaLonde Contractors, Inc. for the increased amount of \$68,063.89.

The Project was approved under Resolution Number 0319-19 of April 3, 2019 was for \$905,176.78, CO #1 increases the total contract amount to \$973,240.67.

Funding should be appropriated from the following accounts:

<u>Origin</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
45040	57500	Concrete Street Paving, Misc. Locations	\$68,063.89
		Total	\$68,063.89



