

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

October 9, 2019

Legistar Item: 1168-19

To: Alder Tate II, Chairman
Public Works and Services Committee

From: John Rooney 
Commissioner of Public Works/City Engineer

Re: Amendment No. 4 to Three Party Design Contract Between the City of Racine, WisDOT and Strand Associates, Inc., for State Project ID: 2260-07-00, Durand Avenue (STH 11) from Kentucky Street to Kearney Avenue

We have received Amendment No. 4 to the Three Party Design Contract between the City of Racine, WisDOT and Strand Associates, Inc., for State Project ID: 2260-07-00, Durand Avenue (STH 11) from Kentucky Street to Kearney Avenue. This is a no-cost amendment to change the contract completion date from November 30, 2019 to April 30, 2020 (an extension of five months).

Amendment No. 3 was approved under Resolution 0006-18, dated January 17, 2018, in the not-to-exceed amount of \$11,380.03, with the City's share being \$2,276.01 (20%) and the State's share being \$9,104.02 (80%).

Amendment No. 2 was approved under Resolution 0035-17, dated February 7, 2017, in the not-to-exceed amount of \$57,988.84, with the City's share being \$11,597.77 (20%) and the State's share being \$46,391.07 (80%).

Amendment No. 1 was approved under Resolution 13-0233, dated May 21, 2013, in the amount of \$31,968.77, with the City's share being \$6,393.75 (20%) and the State's share being \$25,575.02 (80%). Total contract cost is \$1,234,382.95. Funding is available in Org-Object 45040-57500, Durand Avenue, Kentucky Avenue to Kearney Avenue.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Jon Dragotta