

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

15-00780

August 20, 2015

TO: Alderman James Morgenroth, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order #1, Contract 10-15 (K5-010) 2015 Northside Assessable
Streets and Alleys (R1); Cornerstone Pavers, LLC. - contractor.

We are submitting Change Order No. 1 on the above contract for the increased amount of \$10,631.79.

The project was approved under Resolution Number 15-0185 of May 5, 2015 was in the amount of \$787,939.27, bringing the total contract amount to \$798,571.06.

The funding for the project should be adjusted as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
Or - 60484 Ob - 57570	Storm Sewers, Misc. Locations	\$10,631.79
	TOTAL	\$10,631.79

Cc: Joy Hansche
File
APM/

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 10-15 (K5-010) 2015 Northside Assessable Streets & Alleys (R1)

C.O. No. 1 Funding Account (s)
Origin - 60484 Obj - 57570



Original Contract	\$ 787,939.27
Previous C.O.'s	\$
Contract Total	\$ 787,939.27

Contractor Cornerstone Pavers, LLC.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.			Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:				
38	Reconstruct Storm Manholes	(2.00)	LS @	\$ 1,584.00	(3168.00)
40	New 48" Storm Manhole (New Item)	15.82	VF @	\$ 872.30	13799.79
Total Decrease				(3168.00)	
Total Increase					\$ 13,799.79
Change in Contract Amount due to this Change Order					\$ 10,631.79
Adjusted Contract Amount					\$ 798,571.06

The time provided for completion of the contract is unchanged, ~~increased~~, decreased by _____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	<u></u> Amy E. Cape, Cornerstone Pavers, LLC 8/25/15	Date
Recommended by:	<u></u> Engineer/Department Head	Date
Approved by:	_____ Finance Director	Date
Approved by:	_____ Commissioner of Public Works	Date
Authorized by Resolution No:	_____	Date