

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Page 1

Contract No. & Name			
C.O. No. <u>1</u>	Funding Account(s)	Original Contract \$	355,175.50
		Previous C.O. 's \$	0.00
		Contract Total \$	355,175.50
Contractor	Globe Contractors, Inc.		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Additional traffic control		\$ 2,000.00
	Increase size of ST #2		\$ 500.00
3	Increase Removing Concrete Pavement by 18 S.Y.		\$ 90.00
4	Increase Removing Curb and Gutter by 100 L.F.		\$ 500.00
5	Increase Removing Concrete Sidewalk by 206 S.Y.		\$ 1,030.00
10	Increase Common Excavation by 22 C.Y.		\$ 550.00
11	Increase Base Aggregate Dense, 1 1/4-Inch by 23 Tons		\$ 805.00
12	Increase Concrete Pavement 8-Inch by 78 S.Y.		\$ 4,680.00
13	Increase Asphaltic Surface by 44 Tons		\$ 13,050.00
14	Increase Concrete Curb and Gutter 30-Inch Type A by 103 L.F.		\$ 5,150.00
15	Increase Sidewalk 4-Inch by 1189 S.F.		\$ 9,512.00
16	Increase Sidewalk 6-Inch by 665 S.F.		\$ 6,650.00
17	Increase Curb Ramp Detectable Warning Field Yellow by 24 S.F.		\$ 1,080.00
18	Decrease Storm Sewer Pipe Reinforced Concrete Class V 12-Inch by 8 L.F.	\$ 1,200.00	
19	Increase Storm Sewer Pipe Reinforced Concrete Class V 15-Inch by 1 L.F.		\$ 115.00
20	Increase Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IV 19 x 30-inch by 5 L.F.		\$ 1,250.00
21	Increase Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-III 68 x 43-inch by 42 L.F.		\$ 33,600.00
22	Increase manholes 4-FT Diameter by 0.42 V.F.		\$ 168.00
	Total Amount From Page 1	\$ (1,200.00)	\$ 80,730.00

