

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, PE  
Commissioner of Public Works


Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/City Engineer

March 15, 2019

Legistar Item: 0300-19

To: Alderman John Tate, II, Chairman  
Public Works and Services Committee

From: Tom Eeg   
Assistant Commissioner of Public Works/Operations

RE: Contract 20180130 – Change Order No. 1  
Civic Centre Colonnade Restroom Renovation  
Absolute Construction Enterprises, Inc., Contractor

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is in the amount of \$2,573.26. This change order was to replace laminate around the 8 mirror locations in these restrooms to match the style of the interior restrooms at this site.

The total amount of the contract was \$64,400.00. Change Order No. 1 will bring the cost of the contract to \$66,973.26. Funds are available in Org-Object 60622-57200, Civic Centre Building Improvements.

TME:njp

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 201800130, Festival Hall Colonnade - Restroom Renovations

C.O. No. 1 Funding Account(s) Original Contract \$ 64,400.00

60622 57200 Previous C.O.'s \_\_\_\_\_

Contract Total \$ 64,400.00


Contractor Absolute Construction Enterprises

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Remove and reinstall (8) laminates on mirror boxes to match interior restrooms		\$2,573.26
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$2,573.26
	Change in Contract Amount due to this Change Order		\$2,573.26

Adjusted Contract Amount ..... \$66,973.26

The time provided for completion in the contract is increased by 10 calendar days.  
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by  03/15/19  
Contractor Michael Wiedenbeck - Corp. Sec. Date

Recommended by  3/15/2019  
Engineer/Department Head Date

Approved by \_\_\_\_\_ Date  
Finance Director

Approved by \_\_\_\_\_ Date  
Commissioner of Public Works

Authorized by Resolution No. \_\_\_\_\_ Date