

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	<u>14-08 (K8-015) Street Paving</u>		
C.O. No. <u>1</u>	Funding Account(s)	Original Contract	\$ <u>363,064.05</u>
	<u>988.908.5010</u>	Previous C.O. 's	\$ <u>0.00</u>
	<u>287.988.5310</u>	Contract Total	\$ <u>363,064.05</u>
Contractor	<u>Jon's Concrete</u>		

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 2 (If Applicable)	\$ -	\$ 49,967.80
	Total Decrease	\$ -	
	Total Increase		\$ 49,967.80
	Change in Contract Amount due to this Change Order	\$ -	\$ 49,967.80

Adjusted Contract Amount.....\$ 413,031.85

The time provided for completion in the contract is unchanged, increased, decreased by 7 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	_____	_____
	Contractor	Date
Recommended by:	_____	_____
	Engineer/Department Head	Date
Approved by:	_____	_____
	Finance Director	Date
Approved by:	_____	_____
	Commissioner of Public Works	Date
Authorized by Resolution No.	_____	_____
		Date