

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

May 21, 2024

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ron Pritzlaff, Assistant Commissioner of Public Works

RE: Change Order No 5, Contract 2023029 Racine Public Works Transfer Station,
Bukacek Construction, Contractor

We are submitting Change Order No. 5 on the above contract in the deduct amount of (77,804.24).

The original contract was approved in the amount of \$4,461,555.00 under Resolution No. 0314-23 of April 17, 2023.

Change Order No. 1 was approved in the amount of \$29,920.00 under Resolution No. 0677-23 of July 18, 2023 bringing the contract total to \$4,491,475.00.

Change Order No. 2, was approved in the amount of \$55,205.20 under Resolution No. 0774-23 of August 15 bringing the contract total to \$4,546,680.20.

Change Order No. 3 was approved in the amount of \$85,658.24 under Resolution No. 1031-23 of November 7, 2023 bringing the total contract amount to \$4,632,338.44.

Change Order No. 4 was approved in the amount of \$5,824.94 under Resolution No. 0006-24 of January 16, 2024 bringing the total contract amount to \$4,638,163.38.

Change Order No. 5 was approved in the amount of \$38,468.14 under Resolution No. 0301-24 of April 15, 2024 bringing the total contract to \$4,676,631.52.

Change Order No. 6 in the amount of \$1,416.80 brings the contract total to \$4,678,048.32.

Funding is available in the following accounts:

<i>ORG OBJECT</i>	<i>Description</i>	<i>Amount</i>
45040 57110	Transfer Station	\$1,416.80
	Total	\$1,416.80

Change Request

23023 Racine Public Works Transfer Station

To: City of Racine
 City Hall Room 304
 730 Washington Avenue
 Racine, WI 53403
 Ph: 262-636-9121

Number: CR 016
Date: 4/12/2024

Please review the following change in scope. To indicate your approval, please sign below and return. If you have questions, concerns, or comments, please contact Bukacek's project manager for discussion.

Description: Re-route duct to miss structural bracing

Scope: Re-route duct to miss structural bracing

SOV Line	Cost Code	Subcontractor/Supplier Name	Description	Price
27	23-0500	Southport Engineered Systems	Re-route duct to miss structural bracing	\$1,288.00
Subtotal:				\$1,288.00
Fee				\$128.80
Total:				\$1,416.80

The schedule is not affected by this change.

Submitted by: Dean Rosenbaum

Approved by: _____

Date: _____

Cc: Adam Nelsen (Bukacek Construction Group Inc)



April 12, 2024

Dean Rosenbaum
Bukacek

**RE: Racine Transfer Station
Change Order Request #1 - Costs per RFI#16**

Southport Engineered Systems is pleased to offer the following change order proposal for your consideration. The costs are associated additional ductwork needed to be make offsets per RFI16.

Cost Breakdown:

	<u>Hourly Rate</u>	<u>Hours</u>	
Labor	\$115.00	7.0	\$803.00
	<u>Sub-total</u>	<u>Markup / Rate</u>	
Equipment & Material	\$415.07	10.0%	\$457.00
Subcontractor	\$0.00	10.0%	\$0.00
Bond		0.0%	\$0.00
Tax		0.0%	\$0.00
Warranty burden, Admin, Fees, Tools, etc.			\$28.00
Total Change Order Cost Impact			\$1,288.00

Clarifications / Exclusions:

-
-
-
-
-

If you have any questions please call me at (262) 515-6170

Sincerely,
Ian Stanosek-Rockwood
Project Manager
Southport Engineered Systems, LLC.