

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 08-07 (K7-008) 2007 Parking Ramp Maintenance

C.O. No <u>1</u>	<u>Funding Account (s)</u> <u>106.987.5120, Ramp Improvements</u>	Original Contract	<u>\$ 134,148.00</u>
		Previous C.O.'s	<u>\$ -</u>
		Contract Total	<u>\$ 134,148.00</u>

Contractor RAM Building Restoration & Waterproofing, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Tendon repairs in McMynn Ramp		\$ 10,000.00
2	Item 2. Topside Slab Repair - Additional 288' @ \$26		\$ 7,488.00
3	Item 9. Large Joint Sealant - Additional 218' @ \$4		\$ 872.00
4	Item 13. Replace Membrane at Slab Repairs - Additional 404' @ \$5		\$ 2,020.00
5	Item 15. Traffic Membrane at Pour Strips - Additional 630' @ \$4		\$ 2,520.00
6	Replace door in basement of McMynn Ramp		\$ 2,500.00
	Total Decrease	\$ -	xxxxxxxxxxxxxx
	Total Increase	xxxxxxxxxxxxxx	\$ 25,400.00
	Change in Contract Amount due to this Change Order	\$ -	\$ 25,400.00

Adjusted Contract Amount \$ 159,548.00

The time provided for completion in the contract is unchanged.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____
Contractor Date

Recommended by _____
Engineer/Department Head Date

Approved by _____
Finance Director Date

Approved by _____
Commissioner of Public Works Date

Authorized by Resolution No. _____
Date