

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 33-09 (K9-034), Roof Replacement at Fire Station No. 7

C.O. No <u>1</u>	<u>Funding Account (s)</u> <u>989.300.5040</u>	Original Contract	<u>\$ 134,695.00</u>
		Previous C.O.'s	<u>\$ -</u>
		Contract Total	<u>\$ 134,695.00</u>

Contractor Carlson Racine Roofing

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Rafter tails, deck, soffit and crown molding repairs		\$ 2,290.00
	Total Decrease	\$ -	xxxxxxxxxxxxxx
	Total Increase	xxxxxxxxxxxxxx	\$ 2,290.00
	Change in Contract Amount due to this Change Order	\$ -	\$ 2,290.00

Adjusted Contract Amount ..... \$ 136,985.00

The time provided for completion in the contract is unchanged  
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_ Contractor \_\_\_\_\_ Date \_\_\_\_\_

Recommended by \_\_\_\_\_ Engineer/Department Head \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Finance Director \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Commissioner of Public Works \_\_\_\_\_ Date \_\_\_\_\_

Authorized by Resolution No. Resolution 09-1540 \_\_\_\_\_ Date 8/3/09