

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 10-07 Gaslight Drive Renovations

C.O. No. <u>1</u>	Funding Account (s)	Original Contract	\$ <u>230,417.42</u>
		Previous C.O.'s	\$ _____
		Contract Total	\$ <u>230,417.42</u>

Contractor Cornerstone Pavers, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1.	Applied liquidated damages for failure to complete asphalt paving by July 13, 2007 Substantial completion = July 27, 2007 13 days liquidated damages applied at \$300.00/day	3,900.00	
	Total Decrease	3,900.00	
	Total Increase		0.00
	Change in Contract Amount due to this Change Order		-3,900.00

Adjusted Contract Amount \$ 226,517.42

The time provided for completion of the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:		
	Contractor	Date
Recommended by:	Ronald J. Pritzlaff	08/21/2007
	Engineer/Department Head	Date
Approved by:		
	Finance Director	Date
Approved by:		
	Commissioner of Public Works	Date
Authorized by Resolution No:		
		Date