CITY OF RACINE

		DEPARTM	MENT OF PUBLIC WOR	RKS					
Contr	ract No. & Name	2021073, City of Racine Transit Facilities Repair Stage	1						
C.O. No. 2 Funding Account (s)				Original Contra					0,000.00
		60000021Brks&Mrtr.RYDE 20049 57200				Previous C.O.'s Contract Total	\$		0,000.00
Contr	actor Berglund Co	nstruction Company				CONTRACT TOTAL	•		70,000
		agree to the contract change order as herein delineated.							
Item	Description of 0	Changes - Quantities, Units					Decrease	Increa	
No.		Unit Prices, Change in Completion Schedule.			-		in Contract	in Co	ntract
	Add or delete the fo	e following items according and unit prices shown below:							
14	Winter Mortar Repla		LS	1.0	@	\$ 4,873.59		\$	4,873.59
					-				
-				-	+			-	
				-	-			-	
-					\vdash			+	
								_	
-								+	
-				-	+			+	
-				-	\vdash			-	
-								+	
-					Н			-	
-				-				+	
								-	
-				-	H			+	
								-	
					H			+	
	T			1					
Total Decrease Total Increase Change in Contract Amount due to this Change Order							\$ -	S	4,873.59
							\$ 4,873.59		.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
Adjust	ed Contract Amount						_ \$;	264,873.59
	The time provided for	completion of the contract is unchanged, increased,							
	decreased by cale	endar days. This document shall become an amendment I provisions of the contract will apply hereto.							
A		provisions of the contract will apply length					11.19.21		

to the contract and all pro	to the contract and all provisions of the contract will apply he etc.			
Accepted by:	epted by:			
Recommended by:	Contractor	Date		
Approved by	Engineer/Department Head	Date		
Approved by	Finance Director	Date		
Authorized by Resolution No	Commissioner of Public Works	Date		
		Date		