

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 1/2

Contract No. & Name _____

C.O. No. <u>2</u>	<u>Funding Account(s)</u>	Original Contract \$	<u>716,507.50</u>
		Previous C.O. 's \$	<u>-38,212.90</u>
		Contract Total \$	<u>678,294.60</u>

Contractor Forward Equipment

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Add 282 LF of Removing Curb & Gutter		\$ 7,050.00
2	Remove 1813 SY of Removing Concrete Sidewalk & Driveways	\$ 25,382.00	
3	Add 86.5 LF of Concrete Curb & Gutter 30-Inch Type A		\$ 2,595.00
4	Add 62 LF of Concrete Curb & Gutter 30-Inch Type D		\$ 1,860.00
5	Remove 16,481 SF Concrete Sidewalk 4-Inch	\$ 107,126.50	
6	Remove 682 SF Concrete Sidewalk 6-Inch	\$ 4,433.00	
7	Add 56 SF Curb Ramp Detectable Warning Field Yellow		\$ 2,800.00
10	Add 32 LF Concrete Curb & Gutter 30-Inch Type D with Asphalt		\$ 960.00
11	Add 32 LF Concrete Curb & Gutter 24-Inch Type D		\$ 960.00
12	Add 54.5 LF Concrete Curb & Gutter 24-Inch Type D with Asphalt		\$ 1,635.00
13	Add 15 LF Concrete Curb & Gutter 24-Inch Type A		\$ 450.00
14	Add 26 SY of Topsoil, Seeding & Fertilizing		\$ 520.00
16	Add 853 SF Concrete Sidewalk 8-Inch		\$ 10,236.00
	Total Amount From Page 1	\$ 136,941.50	\$ 29,066.00

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 2/2

Contract No. & Name

C.O. No. 2

Funding Account(s) _____

Original Contract \$ 716,507.50

Previous C.O. 's \$ -38,212.90

Contract Total \$ 678,294.60

Contractor

Forward Equipment

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 3 (If Applicable)	\$ 136,941.50	\$ 29,066.00
17	Remove 585 SF Asphalt Wedges at Driveways	\$ 22,815.00	
	Remove 50 LF of Yellow Epoxy Curb Paint	\$ 500.00	
	Apply \$500 Joint Seal Penalty	\$ 500.00	
2	CO1 Correction for Removing Concrete Sidewalk & Driveways		\$ 518.00
5	CO1 Correction for Concrete Sidewalk 4-Inch		\$ 1,305.60
6	CO1 Correction for Concrete Sidewalk 6-Inch		\$ 94.80
	Racine Works Penalty	\$ 13,713.00	
	Total Decrease	\$ 174,469.50	
	Total Increase		\$ 30,984.40
	Change in Contract Amount due to this Change Order	\$ -	\$ (143,485.10)

Adjusted Contract Amount.....\$ 534,809.50

The time provided for completion in the contract is unchanged, increased, decreased by 17 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:

Contractor

Date

Recommended by:

Engineer/Department Head

Date

Approved by:

Finance Director

Date

Approved by:

Commissioner of Public Works

Date

Authorized by Resolution No. _____

Date