

Contractor Pro Electric, Inc.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule	Bid Quantity	FINAL Quantity	Units		Unit Prices	Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:							
CC0 1.1	Cable Traffic Signal 15-14 AWG		756	LF	@	\$4.53	\$0.00	\$3,424.68
CC0 1.2	Coax Cable for Cameras (@ \$3.37 per ft)		574	LF	@	\$3.37	\$0.00	\$1,934.38
CC0 1.3	16-3 Power Cable for Cameras (@ \$1.79 per ft)		574	LF	@	\$1.79	\$0.00	\$1,027.46
CC0 1.4	Traffic control and sign flags		35	Each	@	\$172.71	\$0.00	\$6,044.85
CC0 1.5	Traffic control Stage Turning restriction signs		28	Each	@	\$40.00	\$0.00	\$1,120.00
CC0 1.6	Traffic control 14th St detour traffic control		1	Each	@	\$2,174.00	\$0.00	\$2,174.00
CC0 1.7	Traffic control PCMS Boards		60	Days	@	\$42.00	\$0.00	\$2,520.00
CC0 1.8	Marking Removal Line 8-Inch		225	LF	@	\$3.00	\$0.00	\$675.00
CC0 1.9	Marking Removal Wide Line		66	LF	@	\$5.00	\$0.00	\$330.00
CC0 1.10	Marking Removal Arrow Symbol		3	Each	@	\$95.00	\$0.00	\$285.00
	Total Decrease						\$0.00	
	Total Increase							\$19,535.37
	Change in Contract Amount due to this Change Order							\$19,535.37

\$ 167,353.37


Contractor

Engineer/Department Head

Finance Director

Commissioner of Public Works

6/22/22
Date

Date _____

Date

Date _____

Date _____