

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 1 of 1

Contract No. & Name 2021019 HAF Netting and New Batting Cage

C.O. No. 2 Funding Account (s) _____

45050 57110

Contractor A.W. Oakes & Sons, Inc.

Original Contract	\$	289,917.00
Previous C.O.'s	\$	-57,917.00
Contract Total	\$	232,000.00

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Footling change for structural poles	LS	1.0	®	\$ 5,242.60		\$ 5,242.60
	Total Decrease					\$ -	
	Total Increase						\$ 5,242.60
	Change in Contract Amount due to this Change Order						\$ 5,242.60

Adjusted Contract Amount \$ 237,242.60

The time provided for completion of the contract is unchanged
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____
Contractor

Recommended by: _____
Engineer/Department Head

Approved by: _____
Finance Director

Approved by: _____
Commissioner of Public Works

Authorized by Resolution No: _____

6-24-22
Date

Date

Date

Date

Date