

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. &amp; Name 2021006 - 2021 Assessable Streets and Alleys

C.O. No. 2

Funding Account(s) Org-45040, Obj-57500

Original Contract \$ 1,198,324.95

Previous C.O.'s \$ 53,261.00

Contract Total \$ 1,251,585.95

Contractor A.W. Oakes &amp; Son, Inc.

We mutually agree to the contract change order as herein delineated.


Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Bid Qaunt	FINAL Quantity	Units		Unit Prices	Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:							
CC0 1.1	REMOVING ANCILLARY STRUCTURE		1	LS	@	\$1,500.00	\$0.00	\$1,500.00
CC0 1.2	REMOVING FENCE		63	LF	@	\$50.00	\$0.00	\$3,150.00
CC0 1.3	EXCAVATION FOR STRUCTURES RETAINING WALLS		1	LS	@	\$250.00	\$0.00	\$250.00
CC0 1.4	BASE AGGREGATE OPEN-GRADED		1	TON	@	\$200.00	\$0.00	\$200.00
CC0 1.5	CONCRETE MASONRY RETAINING WALL		63	LF	@	\$225.00	\$0.00	\$14,175.00
CC0 1.6	PIPE UNDERDRAIN WRAPPED 4 - INCH		78	LF	@	\$16.00	\$0.00	\$1,248.00
CC0 1.7	MOBILIZATION 2.0		1	Each	@	\$1,500.00	\$0.00	\$1,500.00
CC0 1.8	BACKFILL		1	LS	@	\$500.00	\$0.00	\$500.00
CC0 1.9	FENCE CHAIN LINK 5 - FOOT		63	LF	@	\$100.00	\$0.00	\$6,300.00
CC0 1.10	REINFORCING STEEL		350	LBS	@	\$3.50	\$0.00	\$1,225.00
	Total Decrease						\$0.00	
	Total Increase							\$30,048.00
	Change in Contract Amount due to this Change Order							\$30,048.00

Adjusted Contract Amount .....

\$ 1,281,633.95

The time provided for completion of the contract is ~~unchanged~~, **increased**,  
~~decreased~~ by 30 calendar days. This document shall become an amendment  
to the contract and all provisions of the contract will apply hereto.

Accepted by:

  
Contractor

Recommended by:

 Richard L. Frazier, P.E.  
Engineer/Department Head

Approved by:

 \_\_\_\_\_  
Finance Director

Approved by:

 \_\_\_\_\_  
Commissioner of Public Works

Authorized by Resolution No: \_\_\_\_\_

6-23-22

Date

6-23-22

Date

Date

Date

Date