

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

July 14, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason
Trevor Jung
Shannon Powell
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Alder John Tate II
Paul Vornholt

SUBJECT: Change Order No. 3 – Contract W-21-1 – Perry Ave Tank Roof Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 3 on Contract W-21-1, Perry Ave Tank Roof Replacement, General Construction Services (Contractor), in the amount of \$5,000.00. This change order is decreasing the amount since there is no longer a need for the Contractor to perform any ground site restoration.

The original contract amount is \$1,410,000.00. Approval of Change Order No. 3 would bring the total contract amount to \$1,450,200.00. This change order reflects an overall net increase of 2.85% on the original contract amount.

Sincerely,

A handwritten signature in dark ink, appearing to read "Michael Gitter", is written over a light blue horizontal line.

Michael Gitter
Water Utility Director

MG/jb