

Date of Issuance: July 12, 2022

Effective
Owner: Upon Signature of Owner
Racine Water & Waste
Water Utility

Contract: Spring Street Transmission Water Main Phase 3

Owner's Contract No.: W-19-10

Contractor: S.J. Louis Construction

Engineer: Ruekert & Mielke, Inc.

Address: 1351 Broadway Street W.
Rockville, MN 56369

Engineer's Project No.: 8022-10029.313

Effective Date of Contract: August 19, 2019

The Contract is modified as follows upon execution of this Change Order:

Description: Close Out Change Order.

Reason for Change Order: Clarification of Final Units for Payment.


Attachments: (List documents supporting change) 1) Analysis of Close Out Change Order.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ 5,979,520.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Order No. 1: \$ 288,0000.00	● Increase ● ● Decrease ● from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 6,267,520.00	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Decrease of this Change Order: \$ 721,723.09	● Increase ● ● Decrease ● of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 5,545,796.91	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Signature: 
Engineer (Authorized Signature)Signature: _____
Owner (Authorized Signature)Signature: _____
Contractor (Authorized Signature)

Date: 7/12/2022

Date: _____

Date: _____