

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-22-2 2022 Water Main Replacement - Phase 2
Change Order No. 1

Original Contract	\$ 763,995.00
Previous C.O.'s	\$ -
Contract Total	\$ 763,995.00

Contractor: AW Oakes & Son, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Chatham Lead Service Add-ons		\$ 54,255.00
2	17th Street Lead Service Add-ons		\$ 22,690.00
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
Total Decrease		\$ -	XXXXXXX
Total Increase		XXXXXXX	\$ 76,945.00
Change in Contract Amount due to this C.O		XXXXXXX	\$ 76,945.00
Adjusted Contract Amount		\$ 840,940.00	

The time provided for completion in the contract is unchanged,
increased, ~~decreased~~, by 14 calender days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:

Contractor Date

Recommended by:

7/8/2022

Engineer/Department Head Date

Approved by:

General Manager Date