

0579-22

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-22-1 : 2022 Water Main Replacement - Phase 1
Change Order No. 1

Original Contract	\$ 499,200.00
Previous C.O.'s	\$ -
Contract Total	\$ 499,200.00

Contractor: Five Star Energy Services

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	DEDUCT 80 LF 8" WM Type "A"	\$ 14,400.00	
2	ADD 18 LF 8" WM 9" Type "B"		\$ 3,420.00
3	ADD 7 LF 8" WM 7" Type "B"		\$ 1,064.00
4	DEDUCT 1 EA 8" Gate Valve	\$ 2,000.00	
5	DEDUCT 1 EA HYDRANT	\$ 6,500.00	
6	ADD 3 EA 1" New Install - Short		\$ 13,500.00
7	DEDUCT Pavement Allowance	\$ 5,000.00	
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
Total Decrease		\$ 27,900.00	XXXXXXX
Total Increase		XXXXXXX	\$ 17,984.00
Change in Contract Amount due to this C.O		\$ 9,916.00	XXXXXXX
Adjusted Contract Amount		\$	489,284.00

The time provided for completion in the contract is unchanged,
increased, decreased, by 0 calendar days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:

Contractor _____ Date _____

Recommended by:

Engineer/Department Head _____ Date 9/13/2022

Approved by:

General Manager _____ Date _____